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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period April 23 - 29, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 
SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period April 23 - 29, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  Nothing of importance to report. 

COMMUNITY LIAISON 

• Notification sent to Mr. Sherwood for BIA #55 road closure June 07 thru Nov. 5th, 2021   
• STOI Council visit schedule for May 11, 10:00 a.m. to 12:00 p.m. Five members of the Tribal Council and 

the TERO Compliance Officer are scheduled to participate. 
• Infectious Disease Plan updated and sent to STOI for approval.   

 PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 28 April 2021 at 10:00; 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Army Corps of Engineers (USACE) 
• Dawn Mining Company (DMC)/Newmont  
• WME 
• AJAX 
• Stantec 

 
Meeting Action Items: 

PROJECT: Midnite Mine Remediation REPORT NO:       2021-05 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

(b) (6)
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• EPA asked to receive a copy of the schedule for Pit 4 backfill that was shown during the meeting.  
Newmont submitted the schedule on 29 March. 

 
EPA Plan/Document Approvals: 

• There were no plan/document approvals this time period. 
 
Regulatory Site Visit(s): 

• Mark Fillius, USACE, was on Site on 23 APR.   

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of April 23 - 29, 2021, the following activities were conducted:  

• Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials along 
the outside perimeter of the Pit 4 Waste Containment Area (WCA). 

• Newmont excavated, hauled and placed high activity/high reactivity material from Protore Stockpile 4 into 
Pit 4. Newmont placed this material in the middle of the WCA in accordance with the design and 
specifications. Estimated quantities, based on load counts, are presented in Table 1. 

• SLV Earthmovers added a second jaw crusher and continued crushing and screening material from the 
Hillside Waste Rock Pile (HSWRP) to produce Drain Gravel, Liner Bedding and Geomembrane Bedding 
Material. Newmont hauled these materials to stockpile locations designated in the 2021 Crushing and 
Stockpiling Work Plan (Stantec, 2021). Estimated quantities of materials produced are presented in Table 
1. 

• Collection of Quality Control samples from the crushing and screening operation continued with a sample 
of Drain Gravel submitted to Budinger and Associates for gradation analysis. Gradations from samples 
collected last week conform with project specifications. 

• Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 30 APR. Visible emissions conformed with the requirements in the DCAQMP. 

• Newmont plated the haul road between the Southwest Topsoil Stockpile and the New Topsoil Stockpile 
with gravel received from Highland Quarry. 

• Northwest Linings continued liner repair activities in the South Pond.  Representatives from CQC, CQA 
and Vikek Environmental observed liner repair activities.  Newmont pumped water from 24 APR storm 
event from the east cell to the west cell. 

• Hi-Tech Rockfall mobilized to site and began installing rockfall protection in Pit 3. 
• Fogle Pump removed the vertical dewatering pump from the Pit 4 vertical risers. 
• Stantec performed South Pond Embankment Stability inspection on 23 APR. The embankment remains 

stable and movement monitoring points remain within tolerance. 
 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date Annual 
% 

Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 
SWRP 32,278 29,092 90% 132,674 160,272 121% 21% 

Stockpile 4 0 29,792 -- 202,000 147,644 73% 73% 
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Material 

Reporting Period Year-to-date Annual 
% 

Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

HSWRP 2,128 196 9% 8,512 2,408 28% 4% 
Pit 4 
Overburden 4,651 21,952 472% 23,256 42,812 184% 13% 

Total 39,057 81,032 207% 366,442 353,136 96% 26% 
Aggregate Production 
Drain Gravel 8,500 4,984 59% 42,500 16,184 38% 5% 

Liner Bedding 0 756 -- 8,610 756 9% 8% 
Geomembrane 
Bedding 8,500 4,312 51% 42,500 17,304 41% 5% 

Total 17,000 10,052 59% 93,610 34,244 37% 5% 
1 - Truck load assumed to be 28 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

• Stantec performed post storm event and weekly SWPPP inspection on 26 APR.  Site received 0.62 
inches of precipitation on 24 APR.  No new BMPs or maintenance activities identified. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• None.   

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• JLG Skytrak 10042 Telehandler 
• Atlas XATS 400 JDB Air Compressor 
• MultiQuip WT5C Water Trailer 

The following equipment was demobilized from the Site during this reporting period. 
• None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• High Country Fusion supplied HDPE pipe for effluent pipeline.   

o 8-in, DR-17 pipe: 6,3500 ft 
o 10-in, DR-17 pipe: 2,250 ft 

• Highland Quarry delivered 9 loads of clean gravel for plating West Access Road from the Southwest 
Topsoil Pile to the West Gate. 
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CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Seven dust monitors operated on site at the locations and for the time intervals listed in Table 1 below.  There 
was no exceedance of the TSP action level during this time-period. 

Table 2 - TSP Dust Monitoring Locations during reporting period April 23 - 29, 2021  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N D/N 
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N D/N D/N D/N 
ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N D/N D/N 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N D/N D/N 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) – No Operation 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
3/19/2021 TBD – Contingent on 

Response to 
Comments 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

NNC 2020-01 
11/5/2020 

South Pond Emergency Spillway Grout 
  

Close-out TBD NNC 2020-01 Close-
out Pending 
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Grout Placement Tentatively Scheduled for 
5/12/2021 

Completion of the 
Supplemental GCS at 
GCS-04 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

2021-01 Electrofusion of HDPE Pipe Joints 4/24/2021 CQA Acceptance 
4/29/2021 
EPA - TBD 

2021-02 Noxious Weed Control 4/24/2021 CQA Acceptance 
4/28/2021 

EPA Acceptance 
4/28/2021 

2021-03 Wood Chips on SCSZ Clean Topsoil 4/24/2021 CQA Acceptance 
4/26/2021 

EPA Acceptance 
4/28/2021 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
01018-43 
 

Total Station Calibration 4/22/2021 CQA Acceptance 
4/26/2021 
EPA - TBD 

 Other Items 
Item Title Comments 

Halme 
Construction  
Submittals 

Effluent Pipeline Submittals 
1. HC-02160-01.0 A-Jacks for Bank Stabilization 4/26/2021 
2. HC-01575-01.1 Draft SPCC 4/26/2021 
3. HC-02567-01.1 Contech Corrugated Culverts with Variance 

Memo (48”) 4/26/2021 
4. HC-02274-01.1 Geotextiles 4/27/2021 
5. HC-01570-01.1 HCI Proposed Addendum to SWPPP 

4/27/2021 
6. HC-02140-01.1 Proposed Dewatering Plan 4/27/2021 
7. HC-02140-01.2 Proposed Dewatering Plan – Bank 

Stabilization Methods 4/27/2021 
8. HC-01551-01Traffic Control Plan 4/28/2021 

 

CQA – TBD 
EPA - TBD 

Winkler 
Construction 

02273-03 GCS-04 Grout Mix Design CQA – TBD 
EPA - TBD 

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
Pre-Construction/Preparatory Meeting for the Replacement Grade Control Structure #4 (GCS-04) at the South 
Pond Spillway. 
Initial Phase Inspections 

• HDPE Pipe Delivery for the Effluent Pipeline. 
Follow-up Phase and Ongoing Inspections 

• Ongoing South Pond Liner Leak Investigation – East Cell inspections with respect to extrusion-welded 
patches and caps in the East Cell. 
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Completion Inspections 
• None  

 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 
Andrew Liffring, P.E. 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Excavation and Hauling of Pit 4 Overburden. 
 

 
Figure 2 – View of Pit 4 from the Pit 4 Overlook (taken on April 26, 2021). 
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Figure 3 – SLV Earthmovers crushing and screening operations at the HSWRP 

 
Figure 4 – Drone view of SLV Crushing and Screening Operation. 
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Figure 5 – Rock plating the CSZ road with clean rock. 
 

 
Figure 6 – NWL Crew Abrading and Extrusion Welding Patches onto the Primary Liner 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 149d 29-Mar-21 A 29-Apr-22

17-1130 Excavate and Haul Pit 4 Overburden Upper section 7d 98% 13-Apr-21 A 10-May-21

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 149d 30% 29-Mar-21 A 29-Apr-22

18. Comple18. Complete Repair of South Pond 25d 09-Apr-21 A 04-Jun-21

18-1030 Install South Pond Piezometer 10d 0% 17-May-21 28-May-21

18-1040 Support South Pond Pumping Station construction  Commision South P 25d 5% 23-Apr-21 A 04-Jun-21

18-1080 Repair leaks in the East Cell of the South Pond 6d 75% 21-Apr-21 A 07-May-21

18-1090 Pump water from West Cell into the East Cell 6d 0% 30-Apr-21 A 07-May-21

18-1100 Repair Leaks in the West Cell 6d 0% 10-May-21 17-May-21

18-1140 Construct Grade Control Structure #4a 9d 90% 09-Apr-21 A 12-May-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 165d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 160d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 160d 5% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 165d 5% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 20d 30-Apr-21 27-May-21

26-1260 Haul Topsoil from Southwest Topsoil Stockpile to the New Topsoil 
Stockpile

20d 0% 30-Apr-21 27-May-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner syste 265d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 161d 5% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 161d 5% 29-Mar-21 A 17-May-22

27-1046 Move Waste Stockpile 3 (to make room for Drain Gravel) 5d 0% 30-Apr-21 06-May-21

27-1060 Produce Liner Bedding for Pit 3 20d 8% 28-Apr-21 A 27-May-21

27-1070 Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 20d 8% 28-Apr-21 A 27-May-21

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of underdrain 50d 03-May-21 13-Jul-21

28-1250 Install rock fall protection 50d 0% 03-May-21 13-Jul-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Apr 25 May 02 May 09 May 16

Midnite Mine RAWP - Three Week Look Ahead Data Date: 30-Apr-21     
Print Date: 30-Apr-21    
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